
Plaza Super Cinema and Variety Theatre, Stockport 
 
 
Short description of the project 
 
The Stockport Plaza is an Art Deco super cinema constructed in 1932.  After 33 years 
of use as a bingo hall, Mecca bingo moved out in 1998 and the building was standing 
empty with an uncertain future. The Plaza Action Group was formed to campaign for 
the acquisition of the building and its reopening as a cinema and theatre.  Stockport 
Borough Council pledged £550,000 to help purchase the building and the Stockport 
Plaza Trust was set up as a registered charity and company  limited by guarantee to 
run the building with a mission statement to preserve, protect and restore the Plaza 
for community, local and national use. 
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The project was community‐led with a large team of volunteers providing electrical, 
mechanical, plumbing, carpentry, plastering and painting  skills. Volunteers without 
specific skills received training and were able to contribute to projects such as seat 
painting and upholstery. 
 
The  venue opened  in December 2000  as  a  receiving house  for  touring  shows  and 
one‐night  productions,  a  performance  venue  for  local  dramatic  and  amateur 
operatic groups and as a cinema showing classic and contemporary films.   
 
The  Board  consists  of  seven  Trustees with  expertise  in  law,  engineering,  finance, 
business and stage management, supported by an active “Friends” organisation that 



are pivotal in fundraising, profiling, and providing labour to operate and maintain the 
venue on  a daily basis.   A General Manager was  appointed  to  run  the  venue  and 
provide industry expertise.  
 
In 2007 the Plaza received a £2million grant from the HLF backed up by £3.3million 
matched  funding  from  development  organisations  and  private  donations  to 
undertake a  full  restoration of  the building  to  its original decorative  style of 1932.  
This was carried out  in 2010 and  the building continues  to operate as a successful 
cinema and performance venue. 
 
What would have happened without this project? 
 
Without  the  efforts  of  this  group,  the  Plaza  could  well  have  stood  empty  and 
struggled  to  find  a  viable  alternative  use  once Mecca  bingo  had  vacated  it.    The 
cinema was given the protection of a Grade II listing in 1997 (upgraded to II* in 2000) 
but without swift intervention the building’s fabric would have deteriorated severely 
as it required urgent maintenance to the roof to prevent damaging water ingress. 
 
This  scheme has  resulted  in  the only  ‘super cinema’  from  the great age of cinema 
building  to  be  totally  restored  to  its  original  appearance  and  finding  a  use 
sympathetic to the building. It enables the building to be regularly used and enjoyed 
by  a  larger  and wider  section of  the  community  than might otherwise have been 
possible and has ensured that it has not only survived but thrived. 
 
What has the project achieved, or difference has it made? 
 
The rebirth of the Plaza has had a revitalising effect upon the  local community and 
district.   Over 150 volunteers gave thousands of  in‐kind hours  in the seven months 
prior  to re‐opening  to enable  the building  to be converted back  from bingo use  to 
cinema and stage use and the Friends organisation consists of over 1,400 members 
giving daily support to the functioning of the building.  Volunteers have learned new 
skills  and  significantly  contributed  to  a  valuable  community  resource.    This  was 
recognised when  the  Plaza  received  the  Queen’s  Award  for  Voluntary  Service  in 
2004. 
 
The venue  is open around 275 days a year with around 65%  theatre and amateur 
dramatic groups’ shows and 35% film screenings.  The revitalisation of the first floor 
café  restaurant which  is  open  6  days  a week  has  provided  a welcome  focus  for 
visitors  to  the adjacent shopping centre which has  limited  refreshment  facilities.  It 
also provides an important additional revenue stream for the venue. 
 
Core to the restoration ethos was the use of local businesses to undertake the work 
wherever possible; for example, the plasterwork repair and restoration was carried 
out by Ornate Interiors of Pudsey, a company which had connections going back to 
the Art Plaster Co. of Salford which had been responsible for the original plasterwork 
in 1932.  The restoration therefore helped to support local businesses and craftsmen 
and support the continuation of specialist trades. 
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What were the main lessons learnt or challenges overcome? 
 
The  Trust  originally  submitted  an  application  to  the  HLF  in  2001,  shortly  after 
acquiring  the  building,  for  funds  to  complete  the  restoration  of  the  building 
straightaway.   However,  the application was withdrawn on  the advice of HLF as  it 
was  felt  that  the organisation was  still  immature and needed  to prove  itself.   The 
venue was therefore managed and operated successfully for seven years and able to 
demonstrate  revenue  achievement  to  budget  over  the  operating  period  before 
another  (successful)  application was made  to  the  HLF  for  funds  to  complete  the 
restoration.   
 
Although  it  meant  that  they  had  to  operate  with  elements  of  the  building  not 
functioning  as  fully  as  might  be  desired,  the  delay  enabled  the  organisation  to 
develop their plans fully,  learn about how the building worked and demonstrate an 
ability to manage and develop the business independently of any grant aid. 
 
What is the future of the project? 
 
Following the extensive restoration project, the Plaza re‐opened  in December 2009 
and has continued to operate successfully.    It was recently awarded a grant by the 
Stockport  Portas  Pilot  to  go  towards  the  cost  of  installing  digital  projection 
equipment to sit alongside the traditional 35mm projectors and enable the venue to 
expand the range of what it can offer audiences including screening live theatre and 
opera performances. 
 
Plans for the future  include filling  in several final details of the restoration with the 
support  of  local  volunteers  and  professional  teams.    Projects  include  the 
manufacture of a replica electrolier for the main ceiling dome and the replacement 
of  all  the  seats  (which  had  been  acquired  piecemeal  from  several  sources) with 
replicas  of  the  1932  seats  to  complete  the  authentic  look  of  the  auditorium.    In 
addition, the stepping of the circle has been altered at various times over the years 
and  it  is  planned  to  return  it  to  the  original  1932  configuration  to  improve  the 
sightlines and audience comfort in this area. 



 
The Plaza is recognised as a flagship project which has successfully delivered the first 
full‐scale restoration of a classic cine‐variety theatre from the most important period 
of cinema construction.  It has been the recipient of several prestigious conservation 
awards including winning the RICS North‐West Building Conservation Award in 2011 
and being crowned Project of the Year. 
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